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All,
 
What measurements if any are being done to ensure the Armor Cap material gradation meets
minimum specifications  for placement?
 

Valmichael Leos
Federal On-Scene Coordinator (OSC)
1445 Ross Ave  (6SF-PE)
Dallas, Texas  75202
Leos.valmichael@epa.gov
 
214.665.2283    *   fax 214.665.2278

 
 

From: Randy Brown [mailto:rbrown@anchorqea.com] 
Sent: Friday, January 24, 2014 9:13 AM
To: Leos, Valmichael; Foster, Anne
Cc: David Keith; John Laplante; Wendell Mears
Subject: SJRWP Armored Cap Enhancement Daily Report, Wednesday and Thursday, January 22 and
23, 2014
 
Valmichael,
 
Attached is the daily report for the armored cap enhancement work at the SJRWP site covering
Wednesday and Thursday, January 22 and 23, 2014.   Sorry for the delay in circulating the
Wednesday report, our email servers were having technical difficulties that have been resolved.
 
Due to freezing rain today (Friday) travel on roadways is potentially hazardous so there will be no
on-site activity (or daily report).  The armored cap enhancement is scheduled to resume on
Monday, January 27, and I expect that the contractor will finish on Monday as well.
 
Thanks,
Randy
 
Randy Brown

ANCHOR QEA, LLC 
rbrown@anchorqea.com 
290 Elwood Davis Road, Suite 340
Liverpool, NY 13088
T     315.414.2001
C     315.720.6890
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